

Project Sprint Planning Notes

Team: P000481SE

Sprint: Sprint 1 of 6

Date: 08/08/2026

Attended:

Scrum Master: Vivek Reddy Chereddy

Product Owner: Homy Ash (MutualHub)

Development team: Parv Ashokbhai Patel, Shivasainath R Kaluvala, Prince Rajeshbhai Patel, Kamesh Chakkaravarthi

1. Goal

Stand up the Azure foundation and the configuration-driven platform core, and get the AI Loan Broker greeting a customer, understanding their goal, and recommending a loan type end to end, in at least one demo bank tenant.

2. Duration of the sprint

2 weeks

3. What is the team's vision for this sprint?

PB-01 (Configure bank branding & required documents, 5 pts), PB-02 (Configure loan products, rates, policies & AI behaviour, 16 pts) and PB-03 (AI Broker welcomes customer, understands goals, recommends a loan type, 13 pts) are committed. These three items form the minimum foundation the rest of the backlog depends on: nothing else (document upload, calculations, assessment) can be built until a bank can be configured and the AI Broker has its first working conversation on top of that configuration. Alongside these, the team will complete supporting infrastructure work not captured as backlog items: Azure landing zone (Container Apps, Postgres, Key Vault, App Configuration), CI/CD pipeline, monorepo setup, and a local Ollama-based dev environment for cost-free agent iteration before using Azure OpenAI.

By the end of Sprint 1, the team will demo: an Admin able to configure a demo bank's branding, required documents, loan products, rates and lending policy through the Admin Portal, with the change taking effect without a code deployment; and a Customer able to open that bank's chat, be greeted by the AI Loan Broker,

describe their financial goal in natural language, and receive a recommended loan type. It will not yet collect full application details, process documents, or run calculations those are Sprint 2+ scope.

4. Estimation in story points

Team capacity is fixed at 20 hrs/member/week (Project Charter, Change Control). For a 5-person team over a 2-week sprint that is 200 person-hours gross; applying a 70% focus factor (ceremonies, code review, coursework overlap, and ramp-up on Azure/LangGraph) gives ~140 usable hours, at roughly 2 focused hours per story point a planned velocity of ~70 points/sprint at steady state. Sprint 1 is deliberately discounted to 42 points because the team is simultaneously learning Azure, LangGraph and the domain. PB-01 (5 pts) and PB-02 (16 pts) were sized against similar configuration CRUD work; PB-03 (13 pts) is larger because it is the first LangGraph agent built from scratch, including local model setup. Total committed: 39 of 42 points, leaving deliberate slack for the infrastructure tasks above, which are necessary but not separately story-pointed.