

PROJECT NAME: Agentic AI Loan Origination and Credit Assessment Platform

Meeting Minutes

Initial Project Meeting with Academic Supervisor

Meeting No: 1

MEETING DETAILS

DATE:	30/07/2026
VENUE:	Online- Teams meeting
ATTENDEES:	Dr Mojtaba Shahin – Academic Supervisor Kamesh Chakkaravarthi Shivasainath Reddy Kaluvala Vivek Reddy Chereddy Prince Rajeshbhai Patel Parv Ashokbhai Patel
APOLOGIES:	Nil
COPY TO:	Project Team Members and Academic Supervisor

INFORMATION / DECISIONS

NO.	ITEM
1	Introduction of all five project team members and the academic supervisor; brief discussion of team members' backgrounds and areas of interest.
2	Introduction to the Agentic AI Loan Origination and Credit Assessment Platform, its purpose, expected outcomes and overall business problem.
3	Discussion of available project information and initial requirements to develop a common understanding of the expected system.
4	Areas requiring further clarification from the industry client/Product Owner were identified.
5	Project expectations, the role of the academic supervisor, and communication and meeting arrangements were discussed.
6	Initial team organisation and responsibilities were discussed.
7	The team prepared for the first meeting with the industry client/Product Owner.

ACTION ITEMS

NO.	ITEM	WHO	BY
1.1	Review available project information and initial requirements.	Project Team Members	Before next meeting
1.2	Prepare questions and clarification points for the Product Owner.	Project Team Members	Before next meeting
1.3	Prepare for the first meeting with the industry client/Product Owner.	Project Team Members	Before next meeting

PROJECT NAME: Agentic AI Loan Origination and Credit Assessment Platform

Meeting Minutes

**Initial Project Meeting with Industry Client / Product Owner
Meeting No: 2**

MEETING DETAILS

DATE:	31/07/2026
VENUE:	Online- Teams meeting
ATTENDEES:	Homy Ash – Product Owner, Mutual Hub Kamesh Chakkaravarthi Shivasainath Reddy Kaluvala Vivek Reddy Cherreddy Prince Rajeshbhai Patel Parv Ashokbhai Patel
APOLOGIES:	Nil
COPY TO:	Project Team Members and Product owner

INFORMATION / DECISIONS

NO.	ITEM
1	The team's initial understanding of the project and questions following the academic supervisor meeting were reviewed.
2	The project team was introduced to the Product Owner and Mutual Hub, and communication with the industry partner was established.
3	The vision and objectives of the Agentic AI Loan Origination and Credit Assessment Platform were discussed.
4	The business problem, expected value, AI Loan Broker/AI Loan Officer concept and use of Agentic AI in the lending process were discussed.
5	Expected platform functionality, major components, customer loan application journey and specialised AI agents were discussed.
6	The Product Owner would provide the detailed project requirements document for the team to use as the primary requirements reference.
7	Questions regarding functionality, scope and expected deliverables were raised and clarification items were recorded.

ACTION ITEMS

NO.	ITEM	WHO	BY
2.1	Provide the detailed project requirements document.	Homy Ash	After meeting
2.2	Review the project requirements document.	Project Team Members	Before next meeting
2.3	Identify areas requiring further investigation or clarification.	Project Team Members	Before next meeting

PROJECT NAME: Agentic AI Loan Origination and Credit Assessment Platform

Meeting Minutes

Project Requirements Review and Team Planning

Meeting No: 3

MEETING DETAILS

DATE:	05/08/2026
VENUE:	Online- Teams meeting
ATTENDEES:	Kamesh Chakkaravarthi Shivasainath Reddy Kaluvala Vivek Reddy Chereddy Prince Rajeshbhai Patel Parv Ashokbhai Patel
APOLOGIES:	Nil
COPY TO:	Project Team Members

INFORMATION / DECISIONS

NO.	ITEM
1	The complete project document provided by the Product Owner was reviewed, including product vision, business objectives, major components and expected capabilities.
2	Functional requirements were reviewed and analysed, including their purpose, expected functionality, relationships and dependencies.
3	Key stakeholders were identified, including Customers, Loan Officers, Credit Managers and System Administrators.
4	The team began developing appropriate user personas for the identified end users.
5	Functional requirements were broken into Product Backlog Items and user stories; initial priorities and story-point estimates were discussed.
6	Project Charter sections were discussed and allocated, including Project Summary, Product Owner, Stakeholders, Project Team, Methodology, Governance, Scope and Deliverables.
7	Stakeholder analysis, personas, customer journey, business process, Product Backlog and Project Charter activities were allocated across the team.
8	Internal deadlines, team review and preparation of questions and progress updates for the Product Owner were discussed.

ACTION ITEMS

NO.	ITEM	WHO	BY
3.1	Complete allocated stakeholder analysis, personas, customer journey and business process activities.	Project Team Members	Before next client meeting
3.2	Complete allocated Product Backlog activities.	Project Team Members	Before next

			client meeting
3.3	Complete allocated Project Charter sections.	Project Team Members	Before next client meeting
3.4	Review completed work and prepare questions and progress updates for the Product Owner.	Project Team Members	Before next client meeting

PROJECT NAME: Agentic AI Loan Origination and Credit Assessment Platform

Meeting Minutes

Project Progress Discussion with Academic Supervisor

Meeting No: 4

MEETING DETAILS

DATE:	06/08/2026
VENUE:	Online- Teams meeting
ATTENDEES:	Dr Mojtaba Shahin – Academic Supervisor Kamesh Chakkaravarthi Shivasainath Reddy Kaluvala Vivek Reddy Cherreddy Prince Rajeshbhai Patel Parv Ashokbhai Patel
APOLOGIES:	Nil
COPY TO:	Academic Supervisor and Project Team Members

INFORMATION / DECISIONS

NO.	ITEM
1	The team provided an update on current project progress and its understanding of the project following the Product Owner meeting.
2	Challenges or concerns encountered during the initial stages of the project were discussed.
3	Progress on the Project Charter and initial Product Backlog was discussed.
4	Progress on stakeholder analysis, user personas, customer journey and business process analysis was reviewed.
5	The team's progress towards the assignment submission and circumstances affecting completion were discussed.
6	An assignment extension was requested and clarification regarding the revised submission timeline and expectations was sought.
7	Outstanding assignment deliverables, responsibilities, incomplete sections and priorities were reviewed.
8	Guidance was sought from the Academic Supervisor regarding unclear assignment requirements.

ACTION ITEMS

NO.	ITEM	WHO	BY
4.1	Complete the remaining assignment deliverables and allocated responsibilities.	Project Team Members	Revised submission timeline
4.2	Complete incomplete sections and review the required deliverables.	Project Team Members	Revised submission timeline
4.3	Follow guidance regarding unclear assignment requirements and submission expectations.	Project Team Members	Revised submission timeline

